1/25/68
Memorandum 68-2L
SubJect: Research Contract on Inverse Condemmation Study

In Qctober 1965, we made a contract with Professor Van Alstyne
to prepare a research study on the subject of inverse condemnation.
The contract requires Professor Van Alstyne to’ “prepare a regearch
study covering all aspects of the subject of inverse condemnation,”

It is apparent that this study will require more than twice
the amount of work that we contemplated when the contract was made,
In fact, we required in the contract that the study be completed
not later than July 1, 1967. We agreed to extend this deadline
until Jamiary 1, 1968, when it became apparent that the scope of
the study would demana substantially more time than was criginally
contemplated. It has now become apparent that the study will not
be completed until late in 1968, at the earliest.

Because of the magnitude of the study and the time that will
be required to prepare a comprehensive study, we suggest that an
additional contract be made with Professor Van Alstyne, in the
apunt of $5,000, requiring him to prepare one or more studies
indicating the revisions that should be made in the California
statutes dealing with this subject and that such studies should,
to the extent feasible, be combined with the studies required under
the original contract. We further suggest that the time for comple-
tion of all studies under the two contracts be July 1, 1969,

An examination of the studies already completed will indicate
the high quality and thoroughness of the studies.

Respectfully submitted,

John H. DeMoully
Executive Secretary



